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Purpose, Scope, and Technical Approach:

The Mission Support Project is comprised of four unique subprojects that support crosscutting mission areas and contractors across the Hanford Site.  
Most of the activities will be required at some level throughout the life of the Hanford Site, which for planning purposes is assumed to be the year 
2046.   The following four subprojects conduct activities under the Mission Support Project:

A) Site Planning & Integration
B) Site Systems Engineering
C) Environmental Compliance
D) Pacific Northwest National Laboratory Public Safety and Resource Protection

A) SITE PLANNING & INTEGRATION

Purpose
The Site Planning and Integration subproject 1) provides integrated analyses, assessments, and evaluations to ensure effective Hanford Management 
decision-making and 2) provides integrated management policy (e.g. Hanford Management Plan), processes (e.g.  baseline management, performance 
measurement and reporting), and products (e.g. Hanford Strategic Plan, Paths to Closure, PBSs, Integrated Site Baseline (technical, schedule, and cost).

Scope
Strategic Planning assists RL in the preparation and implementation of the Hanford strategic planning process; and provides site coordination/analysis 
in the preparation of the Paths to Closure, Hanford Strategic Plan, Hanford Balanced Scorecard, EM Integration, Site Issues Management & Analysis, 
and "breakthrough analysis."

Provide and use management systems to create a site level system that balances technical, schedule and cost performance to achieve the Hanford Site 
Mission.

Maintain and use technical integration functions to provide the basis for an Integrated Site Baseline (technical, schedule, cost).  Verify an accurate 
Integrated Site Baseline with commensurate quality and issues identified by an Issues Management System.

Baseline management drives the site level guidance for life cycle Multi Year Work Plans (MYWPs) for Hanford Projects; updates the Integrated Site 
Baseline (ISB) including the EM Site Specification, Site Summary Schedule, Site Master Baseline Schedule (SMBS) and life cycle cost; analysis of 
the code of account & benchmarking; coordinates Baseline PBS updates including performance metrics and initiates the Risk Management Plan, risk 
communication and risk integration.

Change Control team facilitates the change control process for the Hanford Site, maintains the procedures, administers the electronic system, conducts 
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site-wide integration analysis, reports progress of baseline changes and provides update training to align to changes in the change control process.

Assessments of integrated performance measures ensures measuring the right elements at the right level to demonstrate progress against baseline and 
performance objectives. Site Planning and Integration is the lead in performance objectives & metrics guidance, development, oversight, validation 
and alignment for the Work Plans, Budget submission and EM Management Commitments. 

Reporting provides contractor management, stakeholders, regulators, RL and DOE-HQ with integrated site reporting of performance against the 
established technical, schedule, and cost baseline.

Budget Formulation integrates, coordinates and submits the Unified Field Budget Call (UNICALL), OMB A-11 Part "B"; Hanford's Environmental 
Management (EM) annual budget submittal through Program Baseline Summaries (PBSs) and related crosscuts; and the Integrated Priority List (IPL), 
with stakeholder interface related to the budget formulation process.

Data Systems establishes and maintains Hanford's Integrated Planning & Reporting System (IPARS) required to accomplish site integration functions.  
IPARS includes coordination and support of the following system modules: milestone tracking and reporting (CMM), site Integrated Priority List 
(IPL), Multi-Year Work Plan  (MYWP), Baseline Change Control (BCC), DOE-HQ Project Baseline Summary  (PBS), quarterly and monthly 
reporting DOE-HQ Progress Tracking System (PTS)/IPABS transition module and the financial forecast.  Additional Data System operations and 
maintenance includes the Work Breakdown Structure (WBS) and the PHMC wide scheduling system.

Technical Narrative
Site Planning & Integration plans, analyzes, and integrates from a site perspective using the major tools provided through strategic planning, ı baseline 
coordination, change control, assessments, reporting, budget formulation, and data systems.

B) SITE SYSTEMS ENGINEERING

Purpose  
Site Systems Engineering provides and uses Systems Engineering Management System Solutions; develops, maintains, and uses Systems Engineering 
Technical products; and provides Systems Engineering Infrastructure.  This work is described in the Hanford Site Systems Engineering Management 
Plan (SEMP) and is implemented through Flour Daniel Hanford (FDH) Project Integration and through the PHMC Projects.

Scope
Provide and use Systems Engineering methodologies and techniques to define technical requirements and engineered solutions for projectizing work 
scope.  Manage the Configuration Management Functional Area and provide related document maintenance and updates.  The primary activities 
include:

- Define, design and implement a Configuration Management System.
- Manage the Project Hanford Project Level Technical Issues.
- Manage the Project Hanford Project Integration Process
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Develop, maintain and use the Hanford Site Technical Products to provide the basis for an Integrated (technical scope, safety basis, cost, and schedule) 
Site Baseline.  Implement and verify an accurate Integrated Site Baseline with commensurate quality with inconsistencies, omissions, and errors 
identified and critical issues identified and tracked by the Technical Issues Management List process.  The primary activities include:

- Define the problem
- Analyze the requirements
- Analyze the functions to satisfy the requirements
- Analyze the architecture to perform the functions
- Provide Value Engineering Services to the Site participants
- Analyze functional and physical interfaces
- Maintain the Hanford Site Technical Database (HSTD) at > 99% accuracy.
- Forecast waste and material retrieval, treatment, storage, and disposition
- Forecast infrastructure needs
- Verify the requirements are being satisfied
- Produce technical documents and reports.

Provide the Systems Engineering Infrastructure that defines the Site processes and tools to ensure standard implementation across multiple projects.  
The primary activities include:

- Provide staff training
- Provide systems engineering tools
- Coordinate specialty engineering
- Coordinate re-engineering
- Support the DOE Life Cycle Asset Management Order Implementation Team
- Manage the Site Systems Engineering efforts

The work performed under this subproject indirectly supports DNFSB and regulatory compliance through implementation of appropriate system 
ı controls, processes, and directions.  This subproject provides for Systems Engineering Management Products, Technical Products, and Infrastructure.
 
Technical Narrative
Site Systems Engineering utilizes current project and information management technologies to provide and use Systems Engineering Management 
Products;  develop, maintain, and use Systems Engineering Technical Products; and provide Systems Engineering Infrastructure.

C) ENVIRONMENTAL COMPLIANCE 

Purpose
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The Environmental Compliance subproject consists of two primary areas of workscope, the Hanford Environmental Management Program (HEMP) 
and  Effluent and Environmental Monitoring (EEM) Program.  The purpose of HEMP is to ensure facilities/projects achieve compliance with 
environmental requirements and agreements and to provide RL with a mechanism to coordinate specific environmental activities between its 
contractors.  The contractor coordinates and integrates the activities of Hanford Site contractors as directed by RL and are subject to cooperation by 
the other contractors for sitewide environmental compliance reports and permits.  The contractor provides a focal point for regulator data needs and 
issues.  EEM provides legally and regulatory required air and liquid effluent and near facility environmental monitoring on the Hanford Site.  The 
program provides the near field monitoring and reporting of ambient air, surface radiation, air emissions, and liquid effluents.

Scope
The Environmental Compliance HEMP develops and implements strategies that support the Project Hanford Management Contractor (PHMC) and RL 
compliance with specific environmental requirements and agreements that crosscut missions and/or programs by supporting RL in achieving 
compliance with applicable environmental requirements and agreements. 
-  coordinate development of consistent NEPA documentation across programs and maintain a record of all NEPA/SEPA documentation for the 
Hanford Site.
-  provide coordination and facilitation of onsite inspections by regulatory agencies; provide a focal point for resolution of potential environmental 
noncompliance that crosscut Hanford Site Programs.
-  ensure submittal of mandatory State and Federal environmental compliance reports that crosscut missions and/or programs.
-  develop and negotiate RCRA, and Air and Water permit applications that crosscut Hanford Site programs; coordinate program-specific activities to 
the degree necessary to accomplish this crosscutting function and to meet crosscutting permit requirements.
-  coordinate and integrate all aspects of the Tri-Party Agreement to ensure compliance; facilitate all Tri-Party Agreement negotiations, and provide 
global visibility of Tri-Party Agreement milestone and schedule status.
-  support coordination and resolution of regulator data access needs and issues that crosscut contractor, program and TSD units.  
-  develop, implement and improve environmental management systems (e.g. Integrated Safety Management System and Chemical Management 
System).

The Environmental Compliance EEM Program includes the following activities:
-  Program Management 
-  minimum safe Effluent and Environmental Monitoring 
-  minimum safe National Emission Standards for Hazardous Air Pollutants (NESHAP) Compliance Support for Hanford's site-wide NESHAP  
-  Federal Facility Compliance Agreement (FFCA)
-  minimum safe Near Facility Surveillance Health Physics Technicians (HPT) Support 
-  EEM is critical to the safety and health of the entire Hanford on-site work force and the public living and working in the surrounding off-site 
communities.

Technical Narrative
The Environmental Compliance Effluent and Environmental Monitoring Program monitors the environment immediately around the Hanford facilities 
which may contain radioactive and hazardous constituents.  Monitoring data are collected, evaluated, and reported to the DOE, EPA, the State of 
Washington, the Tribes, the public and  other "regulators" in compliance with applicable federal and state regulations and permits.  In the area of 
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Project Status in FY 2006:

The Mission Support Project is an operating project, and ongoing operations are required in varying degrees as long as there is activity on the Hanford 
Site. It is anticipated that as major activities are completed on the Hanford Site, corresponding declines in the support required from the Mission 
Support subprojects will ensue.  Specifically the following activity is planned in FY 2006:

A) Site Planning & Integration is an operating subproject. The majority of the work scope described in the scope section will be required at some level 
to support site planning and integration activities.  Key emphasis in the near term will be focused on integration of the Office of River Protection 

NESHAP compliance on Hanford site, this project work scope ensures compliant exhaust stack sampling Hanford site-wide; upgrades to stack 
sampling systems as required to meet the NESHAP FFCA; and ongoing legally required evaluations and reevaluations of facility stacks for possible 
diffuse and fugitive emissions.  

D) PACIFIC NORTHWEST NATIONAL LABORATORY (PNNL) PUBLIC SAFETY AND RESOURCE PROTECTION PROGRAM(PSRP) 

Purpose
The purpose of the PNNL Public Safety & Resource Protection Program  is to monitor the Hanford environment to protect public safety and Hanford 
ecological and cultural resources.  This includes providing real-time, localized weather information for routine safety operations and emergency 
response, performing sitewide and off-site environmental monitoring, as well as determining radiological exposures to the public and the environment.

Scope
PNNL Public Safety & Resource Protection Program -  The work scope performed by the PNNL Public Safety & Resource Protection Program 
includes the following:
  -  provides environmental surveillance and assessment of on-site and off-site environmental impacts and off-site human health exposures from 
Hanford operations.  (Certain facility environmental data are collected by other programs but are provided to this program to develop site-wide 
assessments.)
  -  conducts on-site surveillance to evaluate effectiveness of Hanford Site effluent controls; 
  -  monitors meteorological and climatological conditions on site to support other site programs and emergency response needs; 
  -  identifies and evaluates impacts of Hanford activities (and natural processes where required) to cultural and sensitive ecological resources at 
Hanford to facilitate cost effective regulatory compliance; 
  -  coordinates and provides required site-wide historic building documentation prior to demolition;
  -  identifies and develops data, models, and programs needed for timely and responsive action on present and future Hanford environmental issues.

Technical Narrative 
This program collects samples of environmental media to determine concentrations of radionuclides and hazardous chemicals and uses TLDs and other 
devices to measure penetrating radiation.  The program uses the GENII ode and other methods to determine radiological dose to nearby populations 
and individuals.  Standard meteorological methods are used to monitor weather conditions and predict weather for the Hanford Site.  Field surveys are 
used to determine location of endangered species and cultural resources so that impacts to resources are minimized during Hanford activities.
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Project as it builds into a full scale operation and Spent Nuclear Fuel as it pushes to complete it's work by FY 2007. Focus will be on total Site path 
forward as these two major projects evolve.

B) Site Systems Engineering continues to support Project Hanford.  It is anticipated that as the overall scope of Project Hanford declines due to 
achieved cleanup that the scope of Systems Engineering will decline proportionally.

C) The Environmental Compliance Hanford Environmental Management Program is an operating subproject.  The majority of the work scope will be 
required at some level for the duration of the Hanford project. Specifically, environmental support is required for the contractor and RL to maintain 
compliance with environmental requirements and agreements throughout Project Hanford cleanup.  As compliance requirements change, these 
activities will be revised to ensure that compliance is achieved to the extent funding allows. Facility or other contractor specific compliance activities 
remain the responsibility of individual programs.  The EEM program is an operating subproject.  The primary on-site, radio nuclide effluent and 
environmental monitoring will continue until all radio nuclide related work is completed on Hanford site; currently projected to be completed by 
2046.   The NESHAP compliance construction work will be completed by December 31, 2000 and all documentation provided to EPA by April 30, 
2001.

D) PNNL Public Safety & Resource Protection Program - Monitoring of the Hanford environment and resources to assess impacts will continue.  In 
compliance with the Programmatic Agreement among RL, the Advisory Council on Historic Preservation and the Washington State Historic 
Preservation Office, approximately 190 buildings will have been documented as a representative sample of the facilities associated with the Manhattan 
Project and Cold War activities at the site.  In addition, development of credible models will be completed and used to describe and predict Hanford 
contaminant migration and fate in the Columbia River environment.

Post-2006 Project Scope:

The Mission Support Project is an operating project, and ongoing operations are required in varying degrees as long as there is activity on the Hanford 
Site. It is anticipated that as major activities are completed on the Hanford Site, corresponding declines in the support required from the Mission 
Support subprojects will ensue.   Some support is anticipated from these subprojects post 2006 as follows:

A) Site Planning & Integration is an operating project. The majority of the work scope described in the scope section will be required, at declining 
levels for the duration of the Hanford project.  Key during the first portion of this period will be the integration and alignment of Office of River 
Protection activities as it grows with the variances of the Hanford Site to ensure optimization opportunities are identified.  Specific functions for Site 
Planning and Integration may require modifications to reflect shifts in focus, strategy or funding.

B)  Site Systems Engineering continues to support Project Hanford.  It is anticipated that as the overall scope of Project Hanford declines due to 
achieved cleanup that the scope of Systems Engineering will decline proportionally.

C) Environmental Complaince is required for the contractor and RL to maintain compliance with environmental requirements and agreements 
throughout Project Hanford cleanup. As compliance requirements change, these activities will be revised to ensure that compliance is achieved to the 
extent funding allows. Facility or other contractor specific compliance activities remain the responsibility of individual programs. Effluent and 
Environmental Monitoring NESHAP Compliance work (Expense funding and GPP funding) must  be completed by April 1, 2006.    The other primary 
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, on-site, radio nuclide effluent and environmental monitoring will continue until all radio nuclide related work is completed on the Hanford site; 
currently projected to be completed by 2046.

D) PNNL Public Safety & Resource Protection Program - Monitoring of the Hanford environment and resources to assess impacts will continue 
through the end of the Hanford cleanup mission.

Project End State

The Mission Support Project is an operating project.  It is anticipated that as the overall scope of Project Hanford is completed, the scope of mission 
support project will decline proportionally, but is still required to support Site mission areas until Site end states are accomplished.  Specifically in 
each subproject:

A) Site Planning & Integration subproject end state parallels to the accomplishment of the Hanford site mission, which for planning purposes is 
assumed to be in the year 2046 as a minimum.  Site Planning & Integration activities will diminish as the Office of River Protection glassification 
efforts begin, PFP is closed and most clean-up other than the 200 Area are complete (anticipated before FY 2046).  The remaining few projects can do 
their own planning and integration, as a separate entity will no longer be required.

B) Site Systems Engineering's end state parallels the accomplishment of the Hanford Site mission, which for planning purposes, is assumed to be in 
the year 2046.

C) The Environmental Compliance end state parallels the accomplishment of the Hanford Site Mission which for planning purposes that is assumed to 
be in the year 2046.  Follow on reporting and site surveillance for the majority of cases will be conducted after cleanup work is completed.  

D) PNNL Public Safety & Resource Protection Program - Ambient environmental monitoring, at a reduced level, will be required and provided by this 
program beyond FY 2046 to ensure that the Hanford cleanup activity was effective in reducing/eliminating health and safety risks.  

This program directly supports the following environmental management mission goals given in the Hanford Strategic Plan:

  -  Central Core:  " ...These areas will be available for other Federal programs or leased for non-Federal uses, consistent with appropriate recognition of 
cultural and ecosystem values."
  -  Columbia River:  " ...sensitive ecological, cultural, and Native American resources will be protected."
  -  Reactors on the River:  "...ensure protection of people, the environment, and natural/cultural resources.   " ...sensitive ecological, cultural, and 
Native American resources will be protected."

Cost Baseline Comments:

A) Planning & Integration - The cost estimates for this program were developed using Activity Based Cost (ABC) estimating principles.  Each of the 
major tasks were priced as individual units (activities) of work.  None of the cost estimates contain provisions for contingencies.  

B) Site Systems Engineering - The cost estimates for this program were developed using Activity Based Cost (ABC) estimating principles.  Each of the 
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major tasks were priced as individual units (activities) of work.  None of the cost estimates contain provisions for contingencies.

C) Environmental Compliance - The minimum safe EEM work scope is funded primarily with "expense" dollars throughout the life of the Mission 
Support project.  However, there is also a NESHAP compliance General Plant Project (GPP) (W-420) that requires funding beginning in FY99 through 
FY00.  The Short Form Data Sheet was completed in December 1994, the Conceptual Design Review in December 1996, Key Decision Zero was 
completed on time and the line-item initial validation was successfully completed in May 1997.  The Total Estimated Cost (TEC) for Project W-420 is 
$2.7 million; the Total Project Cost (TPC) is $3.4 million.  The technical narrative for this subproject includes post EM mission activities.  These 
activities are not included in the cost baseline profile.

D) PNNL Public Safety & Resource Protection Program - The cost estimate is based upon Activity-Based Cost Estimating (ABC).  No contingency is 
included in the cost baseline.  Complete documentation of the basis of estimate is available for review in Project Documentation Packages (PDP) for 
each of the program`s subactivities cost. The technical narrative for this subproject includes post EM mission activities.  These activities are not 
included in the cost baseline profile.

Safety & Health Hazards:

A) Planning & Integration - N/A

B) Site System Engineering - N/A

C) Enviromental Compliance - The HEMP program is developing and implementing a PHMC-wide chemical management system with the goal being 
to: 1) Manage and control chemicals from procurement through use and final disposition; 2) Develop and maintain procedures for identifying and 
evaluating hazards and environmental impacts present in facilities, and the hazard classification of the facilities.  Effluent and Environmental 
Monitoring Program - The U. S. Department of Energy (DOE) may promulgate the final rule, 10 CFR 834, "Radiation Protection of the Public and the 
Environment" in 2000.  This rule establishes controls for the release of radioactive material and limits for the amount of radiation exposure to the 
public and the environment.  It will be applicable to activities of DOE contractors at the Hanford site.  This rule is expected to replace the bulk of DOE 
Orders 5400.5, "Radiation Protection of the Public and the Environment" and 5400.1, "General Environmental Protection Program".  In doing so, 
these Orders will be backed by the Price-Anderson enforcement procedures and carry penalties for non-compliance.    Authorization bases for the EEM 
Project are as follows: Clean Air Act (40 CFR 61, 40 CFR 70); 10 CFR 834; 10 CFR 835;  WAC Air Emissions Regulations (246-247, 173-400); 
DOE Orders (5400.1, 5400.5, 5484.1, 5820.2). 

D) PNNL Public Safety & Resource Protection Program - This program provides environmental monitoring in and around the Hanford Site to help 
assess health and safety impacts to workers and the public.  Program activities are aimed at monitoring and tracking the movement of hazardous 
materials in pathways leading to potential human exposures.  The program monitors radioactive contamination in the air, vegetation, wildlife, and in 
the Columbia River.  This monitoring and surveillance poses a potential radiological hazard to workers at a hazardous site, in addition to normal 
occupational hazards, e.g., lifting, tripping, or falls in conducting field activities.  The program can involve work in remote locations and occasionally 
under extreme winds and temperatures.  The activities also include the use of pressure vessels, firearms, tranquilizer dart guns, aircraft, watercraft, and 
off-road vehicles.  The potential for high noise levels exists when discharging firearms or riding in the Thunderjet boat at speed.   Some environmental 
samples (small volumes and quantities) may contain low levels of radioactive materials and hazardous chemicals present in environmental media on 
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the Hanford Site.  These are transported from the field to the analytical laboratories receiving stations, potentially over public roads.  Nine community-
operated environmental surveillance stations are operated offsite under subcontract to private citizens.  Four of these stations are accessible to the 
public.  A potential risk at these four stations is a sensor containing a pressurized chamber charged to 300 V.   Monitoring teams can also respond to 
accidental spills or releases of hazardous materials.  These hazards will persist throughout the life of the monitoring program.

Safety & Health Work Performance:

A) Planning & Integration - N/A

B) Site Systems Engineering - N/A

C) Environmental Compliance - The principal S&H resources necessary to accomplish this program`s work safely are Health Physics Technicians 
(HPT's).  The average cost per FTE (burdened rate) is $92K/year.  No appreciable change in S&H resource requirements is anticipated for the life of 
the program.  HPTs often use unimproved roads on the Hanford Site to get to sampling locations, and occasionally travel offroad.  Such sampling 
activities are addressed in a Job Safety Analysis and field staff have telephones or radios in the vehicles.
 
D) PNNL Public Safety & Resource Protection Program - The principal S&H resources necessary to accomplish this program`s work safely are 
Radiation Control Technologists (RCTs).  The average cost per FTE (burdened rate) is $161K/year.  No appreciable change in S&H resource 
requirements is anticipated for the life of the program.  RCTs often use unimproved roads on the Hanford Site to get to sampling locations, and 
occasionally travel offroad.  Such sampling activities are addressed in a Job Safety Analysis and field staff have telephones or radios in the vehicles.

Safety analyses are conducted for wildlife flights and/or captures and similar above normal risk activities.  There are always at least two persons in the 
field together at any given time.

There are no unfunded or underfunded S&H resource requirements in this PBS.

PBS Comments:

A) Planning & Integration - All site projects are impacted by the Site Planning & Integration (SP&I) function to the extent that it (SP&I) is responsible 
for ensuring that all aspects of the Hanford project are integrated into a unified cleanup effort.  The result of this effort is the efficient allocation of 
human and capital resources in a manner that maximizes budget expenditures, and the attainment of the cleanup mission.  Site Systems Engineering 
technical and integration functions are spread across the Site Planning and Integration Program (WBS 1.8.2) and the Systems Engineering (WBS ) 
1.8.1.2 Program.   The scope as defined under each of these areas must occur simultaneously in order for systems engineering to be established and 
implemented in accordance with the PHMC Contract, & DOE Orders.

B) Hanford Environmental Management Program (HEMP) - The  purpose of the Hanford Environmental Management Program is to ensure 
facilities/programs achieve compliance with environmental requirements and agreements and to provide RL with a mechanism to coordinate specific 
environmental activities between its contractors.  For sitewide reports and permits, the contractor coordinates and integrates the activities of Hanford 
Site contractors as directed by RL and subject to cooperation by the other contractors.  For regulator access, the contractor provides a focal point for 
regulator data needs and issues.  The goal of the Hanford Environmental Management Program is to develop and implement strategies that support the 
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contractor and RL compliance with specific environmental requirements and agreements that crosscut missions and/or programs as follows:
-Support RL in achieving compliance with applicable environmental requirements and agreements.
-Coordinate development of consistent NEPA documentation across programs and maintain a record of all NEPA/SEPA documentation for the 
Hanford Site.
-Provide coordination and facilitation of onsite inspections by regulatory agencies; provide a focal point for resolution of potential environmental 
noncompliance that crosscut Hanford Site programs.
-Ensure submittal of mandatory State and Federal environmental reports that crosscut missions and/or programs.
-Develop and negotiate RCRA, and Air and Water permit applications that potentially crosscut Hanford Site programs; coordinate program-specific 
activities to the degree necessary to accomplish this crosscutting function and to meet crosscutting permit requirements.
-Coordinate and integrate all aspects of the Tri-Party Agreement to ensure compliance; facilitate all Tri-Party Agreement negotiations, and provide 
global visibility of Tri-Party Agreement milestone and schedule status.
-Develop, implement and improve environmental management systems (e.g. Integrated Safety Management System and Chemical Management 
System).

C) Effluent and Environmental Monitoring Program-  This EEM  monitoring and reporting  is required by the Federal Clean Air Act.    This work 
scope also expedites legal and regulatory compliance of major Hanford facilities such as Tank Farms, Plutonium Finishing Plant (PFP),  and others.    
NESHAP FFCA Compliance Support provided by this project is a HQ DOE, EM-30 directed (in 1993), service provided to Hanford site facility 
managers to gain economies and efficiencies in bringing non compliant facilities into compliance with NESHAP related laws or regulations.  
Nevertheless, each facility`s management staff remains ultimately responsible, and legally liable, for its own NESHAP compliance.  All EEM Program 
activities are performed in compliance with Federal, State, and Department of Energy laws and regulations.  Fines and penalties, retroactive to 
December 1989, could be assessed by the regulators if this work scope is not up-to-date in its monitoring, reporting, and other documentation.

D) Site Systems Engineering -Site Systems Engineering technical and integration functions are spread across 1.8.2.1.1.4 and 1.8.2.1.2.  The scope as 
defined must occur simultaneously in order for systems engineering to be established and implemented in accordance with the PHMC Contract, & 
DOE Orders, and DNFSB Recommendations and expectations.

E) PNNL Public Safety & Resource Protection Program - These mission support activities play an integral role in the success of the Hanford cleanup 
mission.  They assure the public and the stakeholders that DOE has contained or continues to contain radiological and hazardous waste.  The program 
surveillance and monitoring activities comply with DOE Orders 5400.5, 5400.1, and 10 CFR 834 when promulgated, as well as 10 CFR 20 when the 
NRC takes over regulatory duties under that rule.

Baseline Validation Narrative:

A) Planning & Integration - N/A

B) Site System Engineering - N/A

C) Environmental Compliance - N/A
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D) PNNL Public Safety & Resource Protection Program - Although no comprehensive validation was performed on all projects in the program, there 
have been several piecemeal reviews conducted over the last few years as follows:

- US Army Corps of Engineers independent assessment of program (2/97) to evaluate the quality of the scope of work, cost and schedule estimates, 
methodology, key assumptions, and supporting documentation.  The audit team reported the estimate to be adequate and provided some 
recommendations that have been implemented.  

- Jason Associates Corporation independent review of the Meteorological and Climatological Project (7/17/96) work scope and costs.  The project was 
found to be technically adequate to meet site needs.  The major finding was that the project is understaffed due to inadequate funding.

A decision was made that an independent review would not be necessary during FY 1999.  Such a review would not add material benefit and would 
not be of substantial additional value. The next review is planned during FY 2000. (Prior reviews have confirmed the budget requests directly reflect 
the approved baseline; planning process used has been verified to conform with EM estimating guidelines; the scope of work has not substantially 
changed over the past several years; the annual planning process has been continuously enhanced to meet current expectations; the funding 
appropriation is relatively small in comparison to the total RL site budget and does not warrant extensive independent reviews similar to those used for 
larger projects.)

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? Yes

Drivers:   
Y

CERCLA

Y

RCRA

Y

DNFSB AEA UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   R.R. Tibbatts

509-376-8669

509-376-8038

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

Project Identification Information
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

32,709 33,642 34,593 191,766 213,086 216,886 194,192 210,993 234,528 107,195175,637PBS Baseline (current 
year dollars)

24,732

26,917 27,089 27,255 127,008 126,580 115,555 92,797 90,430 90,154 36,958129,698PBS Baseline 
(constant 1999 
dollars)

20,801

32,709 33,642 34,593 191,766 213,086 216,886 194,192 210,993 234,528 107,195175,637PBS EM Baseline 
(current year dollars)

24,732

26,917 27,089 27,255 127,008 126,580 115,555 92,797 90,430 90,154 36,958129,698PBS EM Baseline 
(constant 1999 
dollars)

20,801

General PBS Information

robert_r_tibbatts@rl.govDOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

1,954,372 25,031 26,375 27,337 30,564 29,282 29,096 28,848 29,198 29,8131,669,959284,413 28,869PBS Baseline (current 
year dollars)

35,191 24,600

1,178,912 25,031 26,375 26,775 29,291 27,458 26,697 25,899 25,649 25,626911,242267,670 28,869PBS Baseline 
(constant 1999 
dollars)

35,191 24,600

1,954,372 25,031 26,375 27,337 30,564 29,282 29,096 28,848 29,198 29,8131,669,959284,413 28,869PBS EM Baseline 
(current year dollars)

35,191 24,600

1,178,912 25,031 26,375 26,775 29,291 27,458 26,697 25,899 25,649 25,626911,242267,670 28,869PBS EM Baseline 
(constant 1999 
dollars)

35,191 24,600
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Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%0.00% 2.20% 2.20%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 1,390,029

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 1,449,820

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,427,560

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 1,427,560

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 37,531

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2046

9/30/2046

35,191 24,600Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

CONDUCT BIENNIAL ASSESS OF INFO & DATA 
ACCESS W/EPA AND ECOLOGY

ESH-02-020 3/31/2002 Y3/31/20023/31/2002

CONDUCT BIENNIAL ASSESS. OF INFO. & DATA 
ACCESS NEEDS W/EPA&ECOLO

ESH-49-00 12/31/2049 Y12/31/204912/31/2049

CONDUCT BIENNIAL ASSESS. OF INFO. AND 
DATA ACCESS NEEDS EPA&ECOLO

ESH-00-020 3/31/2000 Y3/31/20003/31/2000

SUBMIT AN ANNUAL HANFORD LAND 
DISPOSAL RESTRICTIONS REPORT

ESH-99-011 4/30/1999 Y4/30/19994/30/1999

SUBMIT PART B PERMIT APPLICATIONS OR 
CLOSURE PLANS FOR ALL RCRA

ESH-00-013 2/28/2004 Y2/28/20042/28/2004

COMPLETE IDENTIFIED DANGEROUS WASTE 
TANK CORRECTIVE ACTIONS

ESH-99-022 9/30/1999 Y9/30/19999/30/1999

SUBMIT AN ANNUAL HANFORD LAND 
DISPOSAL RESTRICTIONS REPORT

ESH-00-011 4/30/2000 Y4/30/20004/30/2000

SUBMIT AN ANNUAL HANFORD LAND 
DISPOSAL RESTRICTIONS REPORT

ESH-01-011 4/30/2001 Y4/30/20014/30/2001

SUBMIT AN ANNUAL HANFORD LAND 
DISPOSAL RESTRICTIONS REPORT

ESH-02-011 4/23/2002 Y4/30/20024/23/2002

SUBMIT AN ANNUAL HANFORD LAND 
DISPOSAL RESTRICTIONS REPORT

ESH-03-011 4/23/2003 Y4/30/20034/23/2003

SUB. PART B PERMIT APP./CLOS. PLANS FOR 
ALL PHMC RCRA TSD UNITS

ECP-04-001 2/28/2004 Y2/28/20042/28/2004

COMPLETE ID OF DANGEROUS WASTE TANK 
CORR. ACTIONS (FY 2000-2046)

ECP-00-002 9/30/2000 Y9/30/19999/30/2000

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,125,012

Additional Amount to Reconcile (+): -302,548
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

SUBMIT AN ANNUAL HANF LAND DISPOSAL 
REST REPT (FOR FY 2000-2046)

ECP-00-507 4/23/2000 Y4/30/19994/23/2000

BIENNIAL ASSESS. OF INFO. & DATA ACCESS 
NEEDS EPA/ECO (2000-2046)

ECP-00-003 3/31/2000 Y3/31/20003/31/2000

ISSUE ANNUAL REPORT ON ENVIRONMENTAL 
RELEASES

ECP-99-804 8/31/19998/31/1999

ISSUE ANNUAL REPORT ON ENV. RELEASES 
(FOR FY 2000-2046)

ECP-00-804 8/31/20008/31/2000

PROVIDE CY98 SITE ENVIRONMENTAL REPORT 
TO RL/PUBLIC

RLOT013903 9/30/1999 9/30/19999/30/1999

SUBMIT AN ANNUAL HANFORD LAND 
DISPOSAL RESTRICTIONS REPORT

ECP-99-507 4/23/1999 Y4/30/19994/23/1999

Provide CY 1999 Site Environmental Report to 
RL/Public

RLOT013003 9/30/20009/30/2000

Provide CY 2000 Site Environmental Report to 
RL/Public

RLOT013103 9/30/20019/30/2001

RCRA GENERAL FACILITY INSPECTIONS (FOR 
YEAR 2000-2046)

ECP-00-301 9/30/2000 Y9/30/2000

RCRA PERMIT CLASS I MOD NOTIFICATION 
QUARTER 1 (FOR YR 2000-2046)

ECP-00-302 10/1/1999 Y10/1/1999

RCRA PERMIT CLASS I MOD NOTIFICATION 
QUARTER 2 (FOR FY 2000-2046)

ECP-00-303 1/1/2000 Y1/1/2000 12/17/1998

RCRA PERMIT CLASS I MOD NOTIFICATION 
QUARTER 3 (FOR FY 2000-2046)

ECP-00-304 4/2/2000 Y4/2/2000

RCRA PERMIT CLASS I MOD NOTIFICATION 
QUARTER 4 (FOR YR 2000-2046)

ECP-00-305 7/2/2000 Y7/2/2000

ANNUAL ASBESTOS NOTIFICATION OF INTENT 
(FOR YEAR 2000-2046)

ECP-00-306 12/31/1999 Y12/31/1999 12/14/1998
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

COMPLETE SHORELINE INSPECTIONS (FOR FY 
2000-2046)

ECP-00-409 9/30/2000 Y9/30/2000

ANNUAL PTRAEU REPORT TO DOE-RL (FOR FY 
2000-2046)

ECP-00-410 2/1/2000 Y2/1/2000

INTEGRATED AOP SEMIANNUAL REPORT (FOR 
FY 2000-2046)

ECP-00-417 9/30/2000 Y9/30/2000

DELIVER FINAL RISK MANAGEMENT PLAN TO 
RL (FY 2000-2046)

ECP-00-419 6/4/2000 Y6/4/2000

EPCRA 312 TIER TWO EMERG & HAZ CHEM 
INVENTORY REPT (FY 2000-2046)

ECP-00-501 2/22/2000 Y2/22/2000

EPCRA 313 TOXIC CHEM RELEASE INVENTORY 
REPT (FOR FY 2000-2046)

ECP-00-502 6/24/2000 Y6/24/2000

1999 HANFORD SITE ANNUAL DANGEROUS 
WASTE REPORT (FOR FY 2000-2046

ECP-00-503 2/22/2000 Y2/22/2000

1999 HANFORD SITE ANNUAL PCB DOCUMENT 
LOG (FOR FY 2000-2046)

ECP-00-504 6/24/2000 Y6/24/2000

1999 ANNUAL PCB REPORT (FOR FY 2000-2046) ECP-00-505 7/8/2000 Y7/8/2000

ANNUAL RPT OF HANFORD FAC. RCRA PERM. 
NONCOMPLIANCE (FY2000-2046)

ECP-00-701 2/24/2000 Y2/24/2000

UPDATE ESTIMATE OF 
CLOSURE/POSTCLOSURE COSTS (FOR FY 2000-
2046)

ECP-00-702 10/23/1999 Y10/23/1999

COORDINATE RCRA PIPE MAPPING AND 
MARKING (FOR FY 2000-2046)

ECP-00-703 9/21/2000 Y9/21/2000

TRANSMIT EIS/ODIS DATA TO INEEL (FOR FY 
2000-2046)

ECP-00-801 4/1/2000 Y4/1/2000

ISSUE ANNUAL NONRADIOACTIVE AIRBORNE 
EMISSIONS REPT (FY 2000-2046

ECP-00-802 4/1/2000 Y4/1/2000
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

ISSUE ANNUAL RADIONUCLIDE AIR EMISSIONS 
REPT (FOR FY 2000-2046)

ECP-00-803 6/15/2000 Y6/15/2000

ISSUE THIRD QUARTER NESHAP STATUS (FOR 
FY 2000-2046)

ECP-00-901 10/23/1999 Y10/23/1999

ISSUE FOURTH QUARTER NESHAP STATUS 
(FOR FY 2000-2046)

ECP-00-902 1/22/2000 Y1/22/2000

COMPLETE STACK REASSESSMENTS FOR B-28, 
P16 STACKS (FY2000-2046)

ECP-00-903 2/28/2000 Y2/28/2000

ISSUE FIRST QUARTER NESHAP STATUS 
REPORT (FOR FY 2000-2046)

ECP-00-904 4/23/2000 Y4/23/2000

ISSUE SECOND QUARTER NESHAP STATUS 
(FOR FY 2000-2046)

ECP-00-906 7/23/2000 Y7/23/2000

CONCRETE PAD FOR STACK 296-A-25 (244-A 
DCRT)

ECP-99-111 6/30/1999 Y6/30/1999

CONCRETE PAD FOR STACK 296-B-28 (244-BX 
DCRT)

ECP-99-112 6/30/1999 Y6/30/1999

CONCRETE PAD FOR STACK 296-C-5 (244-CR 
VAULT)

ECP-99-113 6/30/1999 Y6/30/1999

CONCRETE PAD FOR STACK 296-P-16 (244-C 
TANK FARM)

ECP-99-114 6/30/1999 Y6/30/1999

CONCRETE PAD FOR STACK 296-S-22 (244-S 
DCRT)

ECP-99-115 6/30/1999 Y6/30/1999

CONCRETE PAD FOR STACK 296-T-18 (244-TX 
DCRT)

ECP-99-116 6/30/1999 Y6/30/1999

RCRA GENERAL FACILITY INSPECTIONS ECP-99-301 9/30/1999 Y9/30/1999

RCRA PERMIT CLASS I MODIFICATION 
NOTIFICATION - QUARTER 1

ECP-99-302 10/1/1998 Y10/1/1998 9/25/1998

RCRA PERMIT CLASS 1 MODIFICATION ECP-99-303 1/1/1999 Y1/1/1999 12/17/1998
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

NOTIFICATION - QUARTER 2

RCRA PERMIT CLASS I MODIFICATION 
NOTIFICATION - QUARTER 3

ECP-99-304 4/2/1999 Y4/2/1999

RCRA PERMIT CLASS 1 MODIFICATION 
NOTIFICATION - QUARTER 4

ECP-99-305 7/2/1999 Y7/2/1999

ANNUAL ASBESTOS NOTIFICATION OF INTENT ECP-99-306 12/31/1998 Y12/31/1998 12/14/1998

COMPLETE SHORELINE INSPECTIONS ECP-99-409 9/30/1999 Y9/30/1999

ANNUAL PTRAEU REPORT TO DOE-RL ECP-99-410 1/31/1999 Y1/31/1999 1/31/1999

INTEGRATED AIR OPERATING PERMIT 
SEMIANNUAL REPORT

ECP-99-417 9/30/1999 Y9/30/1999

DELIVER FINAL RISK MANAGEMENT PLAN TO 
DOE-RL

ECP-99-419 6/7/1999 Y6/7/1999

EPCRA 312 TIER TWO EMERGENCY & HAZ 
CHEMICAL INVENTORY REPORT

ECP-99-501 2/22/1999 Y2/22/1999 2/22/1999

EPCRA 313 TOXIC CHEMICAL RELEASE 
INVENTORY REPORT

ECP-99-502 6/24/1999 Y6/24/1999

1998 HANFORD SITE ANNUAL DANGEROUS 
WASTE REPORT

ECP-99-503 2/22/1999 Y2/22/1999 2/22/1999

1998 HANFORD SITE ANNUAL 
POLYCHLORINATED BIPHENYL DOCUMENT 
LOG

ECP-99-504 6/24/1999 Y6/24/1999

1998 ANNUAL POLYCHLORINATED BIPHENYL 
REPORT

ECP-99-505 7/8/1999 Y7/8/1999

ANNUAL REPORT OF HANFORD FACILITY 
RCRA PERMIT NONCOMPLIANCES

ECP-99-701 2/24/1999 Y2/24/1999 2/17/1999

UPDATE ESTIMATE OF CLOSURE AND POST-
CLOSURE COSTS

ECP-99-702 10/23/1998 Y10/23/1998 10/23/1998
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

COORDINATE RCRA PIPE MAPPING AND 
MARKING

ECP-99-703 9/21/1999 Y9/21/1999

TRANSMIT EIS/ODIS DATA TO INEEL ECP-99-801 4/1/1999 Y4/1/1999

ISSUE ANNUAL NONRADIOACTIVE AIRBORNE 
EMISSIONS REPORT

ECP-99-802 4/1/1999 Y4/1/1999

ISSUE ANNUAL RADIONUCLIDE AIR EMISSIONS 
REPORT

ECP-99-803 6/15/1999 Y6/15/1999

ISSUE 3RD QUARTER NESHAP STATUS ECP-99-901 10/23/1998 Y10/23/1998 10/15/1998

ISSUE 4TH QUARTER NESHAP STATUS ECP-99-902 1/22/1999 Y1/22/1999 1/22/1999

COMPLETE STACK REASSESSMENTS FOR B-28, 
P16 STACKS

ECP-99-903 2/28/1999 Y2/28/1999 2/11/1999

ISSUE 1ST QUARTER NESHAP STATUS REPORT ECP-99-904 4/23/1999 Y4/23/1999

SUBMIT LETTER ON PROJECT W-420 START OF 
CONSTRUCTION

ECP-99-905 6/30/1999 Y6/30/1999

ISSUE 2ND QUARTER NESHAP STATUS ECP-99-906 7/23/1999 Y7/23/1999

Begin Mission Support Project PBS-97-038 2/28/1997

PBS Mission Completion PBS-MC-038 9/30/2046

PBS Project End PBS-PE-038 9/30/2046

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

CONDUCT BIENNIAL ASSESS 
OF INFO & DATA ACCESS 
W/EPA AND ECOLOGY

ESH-02-020

CONDUCT BIENNIAL ASSESS. 
OF INFO. & DATA ACCESS 

ESH-49-00
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

NEEDS W/EPA&ECOLO

CONDUCT BIENNIAL ASSESS. 
OF INFO. AND DATA ACCESS 
NEEDS EPA&ECOLO

ESH-00-020

SUBMIT AN ANNUAL 
HANFORD LAND DISPOSAL 
RESTRICTIONS REPORT

ESH-99-011 Issue the Annual LDR Status report 
for subsequent transmittal by RL to 
Ecology and EPA by April 30, 1999 

SUBMIT PART B PERMIT 
APPLICATIONS OR CLOSURE 
PLANS FOR ALL RCRA

ESH-00-013

COMPLETE IDENTIFIED 
DANGEROUS WASTE TANK 
CORRECTIVE ACTIONS

ESH-99-022

SUBMIT AN ANNUAL 
HANFORD LAND DISPOSAL 
RESTRICTIONS REPORT

ESH-00-011

SUBMIT AN ANNUAL 
HANFORD LAND DISPOSAL 
RESTRICTIONS REPORT

ESH-01-011

SUBMIT AN ANNUAL 
HANFORD LAND DISPOSAL 
RESTRICTIONS REPORT

ESH-02-011 (1.8.2.1.3.51)  Issue the Annual LDR 
Status report for subsequent 
transmittal by RL to Ecology and 
EPA by April 30, 2002. 

SUBMIT AN ANNUAL 
HANFORD LAND DISPOSAL 
RESTRICTIONS REPORT

ESH-03-011 (1.8.2.1.3.51)  Issue the Annual LDR 
Status report for subsequent 
transmittal by RL to Ecology and 
EPA by April 30, 2003. 

SUB. PART B PERMIT 
APP./CLOS. PLANS FOR ALL 
PHMC RCRA TSD UNITS

ECP-04-001 Prepare Part B Permit applications or 
closure/postclosure plans for all 
PHMC-operated RCRA TSD units. 
Plans will be submitted to Ecology 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

for approval. Preclosure work plans 
will be prepared and submitted for 
approval for TSD units which will 
achieve closu

COMPLETE ID OF 
DANGEROUS WASTE TANK 
CORR. ACTIONS (FY 2000-2046)

ECP-00-002 Complete all identified dangerous 
waste tank corrective actions.  Tank 
integrity assessments will not be 
required for terminal cleanout of the 
Plutonium-Uranium Extraction plant 
(PUREX), except for tanks F18, U3, 
and U4.

SUBMIT AN ANNUAL HANF 
LAND DISPOSAL REST REPT 
(FOR FY 2000-2046)

ECP-00-507 Prepare and issue the 2000 update of 
the annual status report on Hanford 
site Land Disposal Restrictions for 
Mixed Waste.  This DOE-RL 
primary document, per the Tri-Party 
Agreement contains waste 
characterization information, storage 
data, treatment infor

BIENNIAL ASSESS. OF INFO. & 
DATA ACCESS NEEDS 
EPA/ECO (2000-2046)

ECP-00-003 Conduct a biennial assessment of 
information and data access needs 
with EPA and Ecology

ISSUE ANNUAL REPORT ON 
ENVIRONMENTAL RELEASES

ECP-99-804 This annual report presents data for 
radioactive and nonradioactive 
substances released into the 
environment during the previous 
calendar year from the Hanford Site 
facilities managed by FDH and BHI. 
Both summary and detailed 
presentations of this data ar

ISSUE ANNUAL REPORT ON 
ENV. RELEASES (FOR FY 2000-
2046)

ECP-00-804 This annual report presents data for 
radioactive and nonradioactive 
substances released into the 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

environment during the previous 
calendar year from the Hanford Site 
facilities managed by FDH and BHI.  
Both summary and detailed 
presentations of this data a

PROVIDE CY98 SITE 
ENVIRONMENTAL REPORT TO 
RL/PUBLIC

RLOT013903 The milestone is to submit to DOE-
HQ, DOE-RL, and the public a copy 
of the Hanford Site Environmental 
Report for CY 1998. The report will 
be based on DOE-HQ guidance 
typically available in January when 
planning must begin; and subsequent 
guidance addresse

SUBMIT AN ANNUAL 
HANFORD LAND DISPOSAL 
RESTRICTIONS REPORT

ECP-99-507 Prepare and issue the 1999 update of 
the annual status report on Hanford 
Site land disposal restrictions for 
mixed waste.  This DOE-RL primary 
document, per the Tri-party 
Agreement, contains waste 
characterization information, storage 
data, treatment info

Provide CY 1999 Site 
Environmental Report to RL/Public

RLOT013003 To submit to DOE-HQ, DOE-RL, 
and the public a copy of the Hanford 
Site Environmental Report for FY 
1999.  The report will be based on 
DOE-HQ guidance typically 
available in January when planning 
must begin; and subsequent 
guidance addressed as practicable

Provide CY 2000 Site 
Environmental Report to RL/Public

RLOT013103 To submit to DOE-HQ, DOE-RL, 
and the public a copy of the Hanford 
Site Environmental Report for FY 
2000.  The report will be based on 
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DOE-HQ guidance typically 
available in January when planning 
must begin; and subsequent 
guidance addressed as practicable

RCRA GENERAL FACILITY 
INSPECTIONS (FOR YEAR 2000-
2046)

ECP-00-301 The 100, 200, 300, 400, and 1100 
areas will annually be visually 
inspected for malfunctions, 
deteriorations, operator errors, and 
discharges that could cause or lead to 
the release of dangerous waste 
constituents to the environment or 
that could threat hu

RCRA PERMIT CLASS I MOD 
NOTIFICATION QUARTER 1 
(FOR YR 2000-2046)

ECP-00-302 A quarterly notification report will 
be submitted to DOE-RL as required 
by WAC 173-303-830(4)(a)(i)(A) 
and Condition I.C.3 of the Hanford 
Facility RCRA Permit (Dangerous 
Waste Portion).  The report is to 
provide information for all Class I 
Modifications p

RCRA PERMIT CLASS I MOD 
NOTIFICATION QUARTER 2 
(FOR FY 2000-2046)

ECP-00-303 A quarterly notification report will 
be submitted to DOE-RL as required 
by WAC 173-303-830(4)(a)(i)(A) 
and Condition I.C.3. of the Hanford 
Facility RCRA Permit (Dangerous 
Waste Portion).  The report is to 
provide information for all Class I 
modifications 

RCRA PERMIT CLASS I MOD 
NOTIFICATION QUARTER 3 
(FOR FY 2000-2046)

ECP-00-304 A quarterly notification report will 
be submitted to DOE-RL as required 
by WAC 173-303-830(4)(a)(i)(A) 
and Condition I.C.3. of the Hanford 
Facility RCRA Permit (Dangerous 
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Waste Portion).  The report is to 
provide information for all Class I 
modifications 

RCRA PERMIT CLASS I MOD 
NOTIFICATION QUARTER 4 
(FOR YR 2000-2046)

ECP-00-305 A quarterly notification report will 
be submitted to DOE-RL as required 
by WAC 173-303-830(4)(a)(i)(A) 
and Condition I.C.3. of the Hanford 
Facility RCRA Permit (Dangerous 
Waste Portion).  The report is to 
provide information for all Class I 
modifications 

ANNUAL ASBESTOS 
NOTIFICATION OF INTENT 
(FOR YEAR 2000-2046)

ECP-00-306 FDH will compile and send to the 
Benton Clean Air Authority the 
annual asbestos notification of intent 
for Calendar year 2000 by December 
31, 1999. 

COMPLETE SHORELINE 
INSPECTIONS (FOR FY 2000-
2046)

ECP-00-409 Complete shoreline inspections 
necessary to prepare and compile the 
annual Hanford Site Stormwater 
Comprehensive Site Compliance 
Evaluation Report. 

ANNUAL PTRAEU REPORT TO 
DOE-RL (FOR FY 2000-2046)

ECP-00-410 Annual PTRAEU report to DOE-RL. 

INTEGRATED AOP 
SEMIANNUAL REPORT (FOR 
FY 2000-2046)

ECP-00-417 Provide integrated PHMC 
semiannual report required by AOP 
to DOE-RL EAP. 

DELIVER FINAL RISK 
MANAGEMENT PLAN TO RL 
(FY 2000-2046)

ECP-00-419 Provide final Risk Management Plan 
to DOE-RL or a determination an 
Risk Management Plan is not 
required by the PHMC. 

EPCRA 312 TIER TWO EMERG 
& HAZ CHEM INVENTORY 

ECP-00-501 The Tier Two Emergency and 
Hazardous Chemical Inventory (Tier 

Page 24 of 35

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0426

Project RL-OT01 / MISSION SUPPORT

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

REPT (FY 2000-2046) Two) report contains hazards, 
storage, and location information on 
Hazardous chemicals stored in the 
Hanford Site in amounts exceeding 
minimum threshold levels 
established in 40 CFR 370.20.  Th

EPCRA 313 TOXIC CHEM 
RELEASE INVENTORY REPT 
(FOR FY 2000-2046)

ECP-00-502 The Toxic Chemical Release 
Inventory (TRI) report contains 
information regarding releases of 
toxic chemicals used in amounts 
exceeding established activity 
thresholds, and pollution prevention 
activities involving those chemicals.  
The reporting requireme

1999 HANFORD SITE ANNUAL 
DANGEROUS WASTE REPORT 
(FOR FY 2000-2046

ECP-00-503 The Annual Dangerous Waste Report 
is a complilation of the DOE 
dangerous waste generation and 
waste management activities on the 
Hanford Site for the calendar year.  
Data received from PHMC managed 
projects/facilities will be certified.  
Other site prime 

1999 HANFORD SITE ANNUAL 
PCB DOCUMENT LOG (FOR FY 
2000-2046)

ECP-00-504 Prepare a PCB annual document log 
that provides information on all DOE 
PCB waste handling activities on the 
Hanford site regulated under TSCA.  
The details for the log content and 
preparation time frame are contained 
in 40 CFR 761.180 

1999 ANNUAL PCB REPORT 
(FOR FY 2000-2046)

ECP-00-505 The 1999 Annual PCB report 
provides summary information on 
the PCB waste handling activities for 
Trench 94 of the 218-E-12B Burial 
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Ground in the 200 East Area and any 
other PCB disposal units on the 
Hanford Site regulated under TSCA.  
The report is prepar

ANNUAL RPT OF HANFORD 
FAC. RCRA PERM. 
NONCOMPLIANCE (FY2000-
2046)

ECP-00-701 Submit to DOE-RL a report that 
addresses the requirement in 
condition I.E.19 of the Hanford 
Facility RCRA Permit at the time the 
Annual Dangerous Waste Report is 
submitted.  This report will identify 
all instances of noncompliances for 
standard and genera

UPDATE ESTIMATE OF 
CLOSURE/POSTCLOSURE 
COSTS (FOR FY 2000-2046)

ECP-00-702 Submit to DOE-RL an annual report 
updating projections of anticipated 
costs for closure and postclosure of 
Contractor co-operated TSD units 
incorporated into Parts III, V, or VI 
of the Hanford Facility RCRA 
Permit (Dangerous Waste Portion).  
This report w

COORDINATE RCRA PIPE 
MAPPING AND MARKING (FOR 
FY 2000-2046)

ECP-00-703 By September 21, 2000, deliver to 
DOE-RL a report updating the 
Hanford Facility RCRA Permit 
Mapping Information Report as 
required by Permit Conditions II.U 
and II.V.  The mapping report will 
contain/be based on information 
received in complete form from 

TRANSMIT EIS/ODIS DATA TO 
INEEL (FOR FY 2000-2046)

ECP-00-801 DOE requires its sites to annually 
compile and send radionuclide 
release data, for both liquid and 
airborne discharges, to the Idaho 
National Environmental Engineering 
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Laboratory (INEEL) in Idaho Falls, 
Idaho, in accordance with DOE 
Order 5400.1.  This da

ISSUE ANNUAL 
NONRADIOACTIVE AIRBORNE 
EMISSIONS REPT (FY 2000-2046

ECP-00-802 The nonradioactive airborne 
emissions report contains 
information on BHI and FDH 
managed operations having the 
potential to emit combustion 
products from fossil fuels and 
inorganic compounds from waste 
storage tanks. Preparation of this 
report requires th

ISSUE ANNUAL 
RADIONUCLIDE AIR 
EMISSIONS REPT (FOR FY 2000-
2046)

ECP-00-803 The Radionuclide Air Emissions 
Report for the Hanford Site is due to 
the EPA by June 30 of each year 
following the year being reported in 
accordance with 40 CFR 61, Subpart 
H.  The report is prepared for DOE-
RL and contains data on 
radionuclides emitted t

ISSUE THIRD QUARTER 
NESHAP STATUS (FOR FY 2000-
2046)

ECP-00-901 This milestone is a quarterly report 
on the progress made towards 
satisgying the FFCA requirements.  
This quarterly report is required as 
an update on Hanford site activities 
performed in support of the FFCA. 

ISSUE FOURTH QUARTER 
NESHAP STATUS (FOR FY 2000-
2046)

ECP-00-902 This milestone is a quarterly report 
on the progress made towards 
satisfying the FFCA requirements.  
This quarterly report is required as 
an update on Hanford Site activities 
performed in support of the FFCA. 

COMPLETE STACK ECP-00-903 Complete reassessments of the B-28 
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REASSESSMENTS FOR B-28, 
P16 STACKS (FY2000-2046)

and P-16 stacks.  Update the 
calculation of the potential-to-emit 
and subsequent offsite dose.  
Determine if these stacks remain 
designated as major NESHAP 
emissions units. 

ISSUE FIRST QUARTER 
NESHAP STATUS REPORT 
(FOR FY 2000-2046)

ECP-00-904 This milestone is a quarterly report 
on the progress made towards 
satisfying the FFCA requirements.  
This quarterly report is required as 
an update on Hanford Site activities 
performed in support of the FFCA. 

ISSUE SECOND QUARTER 
NESHAP STATUS (FOR FY 2000-
2046)

ECP-00-906 This milestone is quarterly report on 
the progress made towards satisfying 
the FFCA requirements.  This 
quarterly report is required as an 
update on Hanford Site activities 
performed in support of the FFCA. 

CONCRETE PAD FOR STACK 
296-A-25 (244-A DCRT)

ECP-99-111 Place ancillary concrete pad at 244-A 
DCRT in support of the monitoring 
upgrade on stack 296-A-25 to meet 
one of the six legally enforceable 
Federal Facility Compliance 
Agreement milestones. 

CONCRETE PAD FOR STACK 
296-B-28 (244-BX DCRT)

ECP-99-112 Place ancillary concrete pad at 244-
BX DCRT in support of the 
monitoring upgrade on stack 296-B-
28 to meet one of the six legally 
enforceable Federal Facility 
Compliance Agreement milestones. 

CONCRETE PAD FOR STACK 
296-C-5 (244-CR VAULT)

ECP-99-113 Place ancillary concrete pad at 244-
CR Vault in support of the 
monitoring upgrade on stack 296-C-
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5 to meet one of the six legally 
enforceable Federal Facility 
Compliance Agreement milestones. 

CONCRETE PAD FOR STACK 
296-P-16 (244-C TANK FARM)

ECP-99-114 Place ancillary concrete pad at 241-C 
Tank Farm in support of the 
monitoring upgrade on stack 296-P-
16 to meet one of the six legally 
enforceable Federal Facility 
Compliance Agreement milestones. 

CONCRETE PAD FOR STACK 
296-S-22 (244-S DCRT)

ECP-99-115 Please ancillary concrete pad at 244-
S DCRT in support of the monitoring 
upgrade on stack 296-S-22 to meet 
one of the six legally enforceable 
Federal Facility Compliance 
Agreement milestones. 

CONCRETE PAD FOR STACK 
296-T-18 (244-TX DCRT)

ECP-99-116 Place ancillary concrete pad at 244-
TX DCRT in support of the 
monitoring upgrade on stack 296-T-
18 to meet one of the six legally 
enforceable Federal Facility 
Compliance Agreement milestones. 

RCRA GENERAL FACILITY 
INSPECTIONS

ECP-99-301 The 100, 200, 300, 400, and 1100 
areas will annually be visually 
inspected for malfunctions, 
deteriorations, operator errors, and 
discharges that could cause or lead to 
the release of dangerous waste 
constituents to the environment or 
that could threat hu

RCRA PERMIT CLASS I 
MODIFICATION 
NOTIFICATION - QUARTER 1

ECP-99-302 A quarterly notification report will 
be submitted to DOE-RL as required 
by WAC 173-303-830(4)(a)(i)(A) 
and Condition I.C.3 of the Hanford 
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Facility RCRA Permit (Dangerous 
Waste Portion).  The report is to 
provide information for all Class I 
Modifications p

RCRA PERMIT CLASS 1 
MODIFICATION 
NOTIFICATION - QUARTER 2

ECP-99-303 A quarterly notification report will 
be submitted to DOE-RL as required 
by WAC 173-303-830(4)(a)(i)(A) 
and Condition I.C.3. of the Hanford 
Facility RCRA permit (Dangerous 
Waste Portion).  The report is to 
provide information for all Class I 
modifications 

RCRA PERMIT CLASS I 
MODIFICATION 
NOTIFICATION - QUARTER 3

ECP-99-304 A quarterly notification report will 
be submitted to DOE-RL as required 
by WAC 173-303-830(4)(a)(i)(A) 
and Condition I.C.3. of the Hanford 
Facility RCRA Permit (Dangerous 
Waste Portion).  The report is to 
provide information for all Class I 
modifications 

RCRA PERMIT CLASS 1 
MODIFICATION 
NOTIFICATION - QUARTER 4

ECP-99-305 A quarterly notification report will 
be submitted to DOE-RL as required 
by WAC 173-303-830(4)(a)(i)(A) 
and Condition I.C.3. of the Hanford 
Facility RCRA Permit (Dangerous 
Waste Portion).  The report is to 
provide information for all Class I 
modifications 

ANNUAL ASBESTOS 
NOTIFICATION OF INTENT

ECP-99-306 FDH will compile and send to the 
Benton Clean Air Authority the 
annual asbestos notification of intent 
for Calendar Year 1999 by 
December 31, 1998. 
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COMPLETE SHORELINE 
INSPECTIONS

ECP-99-409 Complete shoreline inspections 
necessary to prepare and compile the 
annual Hanford site Stormwater 
Comprehensive site Compliance 
Evaluation Report. 

ANNUAL PTRAEU REPORT TO 
DOE-RL

ECP-99-410 Annual PTRAEU report to DOE-RL 

INTEGRATED AIR OPERATING 
PERMIT SEMIANNUAL REPORT

ECP-99-417 Provide integrated PHMC 
semiannual report required by AOP 
to DOE-RL EAP. 

DELIVER FINAL RISK 
MANAGEMENT PLAN TO DOE-
RL

ECP-99-419 Provide final Risk Management Plan 
to DOE-RL or a determination that a 
Risk Management Plan is not 
required for the PHMC. 

EPCRA 312 TIER TWO 
EMERGENCY & HAZ 
CHEMICAL INVENTORY 
REPORT

ECP-99-501 The Tier Two Emergency and 
Hazardous Chemical Inventory (Tier 
Two) report contains hazards, 
storage, and location information on 
hazardous chemicals stored in the 
Hanford Site in amounts exceeding 
minimum threshold levels 
established in 40 CFR 370.20.  Th

EPCRA 313 TOXIC CHEMICAL 
RELEASE INVENTORY REPORT

ECP-99-502 The Toxic Chemical Release 
Inventory (TRI) report contains 
information regarding releases of 
toxic chemicals used in amounts 
exceeding established activity 
thresholds, and pollution prevention 
activities involving those chemicals.  
The reporting requireme

1998 HANFORD SITE ANNUAL 
DANGEROUS WASTE REPORT

ECP-99-503 The Annual Dangerous Waste Report 
is a compilation of the DOE 
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dangerous waste generation and 
waste management activities on the 
Hanford Site for the calendar year.  
Data received from PHMC managed 
projects/facilities will be certified.  
Other site prime c

1998 HANFORD SITE ANNUAL 
POLYCHLORINATED 
BIPHENYL DOCUMENT LOG

ECP-99-504 Prepare a PCB annual document log 
that provides information on all DOE 
PCB waste handling activities on the 
Hanford Site regulated under TSCA.  
The details for the log content and 
preparation time frame are contained 
in 40 CFR 761.180. 

1998 ANNUAL 
POLYCHLORINATED 
BIPHENYL REPORT

ECP-99-505 The 1998 Annual PCB report 
provides summary information on 
the PCB waste handling activities for 
Trench 94 of the 218-E-12B Burial 
Ground in the 200 East Area and any 
other PCB disposal units on the 
Hanford Site regulated under TSCA.  
The report is prepar

ANNUAL REPORT OF 
HANFORD FACILITY RCRA 
PERMIT NONCOMPLIANCES

ECP-99-701 Submit to DOE-RL a report that 
addresses the requirement in 
Condition I.E.19 of the Hanford 
Facility RCRA Permit at the time the 
Annual Dangerous Waste Report is 
submitted.  This report will identify 
all instances of noncompliances for 
standard and genera

UPDATE ESTIMATE OF 
CLOSURE AND POST-
CLOSURE COSTS

ECP-99-702 Submit to DOE-RL an annual report 
updating projections of anticipated 
costs for closure and postclosure of 
Contractor co-operated TSD units 
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incorporated into Parts III, V, or VI 
of the Hanford Facility RCRA 
Permit (Dangerous Waste Portion).  
This report w

COORDINATE RCRA PIPE 
MAPPING AND MARKING

ECP-99-703 By September 21, 1999, deliver to 
DOE-RL a report updating the 
Hanford Facility RCRA permit 
Mapping Information Report as 
required by Permit Conditions II.U 
and II.V.  The mapping report will 
contain/be based on information 
received in complete form from 

TRANSMIT EIS/ODIS DATA TO 
INEEL

ECP-99-801 DOE requires its sites to annually 
compile and send radionuclide 
release data, for both liquid and 
airborne discharges, to the Idaho 
National Environmental Engineering 
Laboratory (INEEL) in Idaho Falls, 
Idaho, in accordance with DOE 
Order 5400.1.  This da

ISSUE ANNUAL 
NONRADIOACTIVE AIRBORNE 
EMISSIONS REPORT

ECP-99-802 The nonradioactive airborne 
emissions report contains 
information on BHI and FDH 
managed operations having the 
potential to emit combustion 
products from fossil fuels and 
inorganic compounds from waste 
storage tanks. Preparation of this 
report requires th

ISSUE ANNUAL 
RADIONUCLIDE AIR 
EMISSIONS REPORT

ECP-99-803 The Radionuclide Air Emissions 
Report for the Hanford Site is due to 
the EPA by 06/30 of each year 
following the year being reported in 
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accordance with 40 CFR 61, Subpart 
H.  The report is prepared for DOE-
RL and contains data on 
radionuclides emitted to 

ISSUE 3RD QUARTER NESHAP 
STATUS

ECP-99-901 This milestone is a quarterly report 
on the progress made towards 
satisfying the FFCA requirements.  
This quarterly report is required as 
an update on Hanford Site activities 
performed in support of the FFCA. 

ISSUE 4TH QUARTER NESHAP 
STATUS

ECP-99-902 This milestone is a quarterly report 
on the progress made towards 
satisfying the FFCA requirements.  
This quarterly report is required as 
an update on Hanford Site activities 
performed in support of the FFCA. 

COMPLETE STACK 
REASSESSMENTS FOR B-28, 
P16 STACKS

ECP-99-903 Complete reassessments of the B-28 
and P-16 stacks.  Update the 
calculation of the potential-to-emit 
and subsequent offsite dose.  
Determine if these stacks remain 
designated as major NESHAP 
emission units. 

ISSUE 1ST QUARTER NESHAP 
STATUS REPORT

ECP-99-904 This milestone is a quarterly report 
on the progress made towards 
satisfying the FFCA requirements.  
This quarterly report is required as 
an update on Hanford Site activities 
performed in support of the FFCA. 

SUBMIT LETTER ON PROJECT 
W-420 START OF 
CONSTRUCTION

ECP-99-905 Provide a letter to DOE-RL, 
describing the completion of the 
FFCA milestone to 'start 
construction' of Project W-420.  The 
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letter must be transmitted to EPA by 
DOE-RL. 

ISSUE 2ND QUARTER NESHAP 
STATUS

ECP-99-906 This milestone is a quarterly report 
on the progress made towards 
satisfying the FFCA requirements.  
This quarterly report is required as 
an update on Hanford Site activities 
performed in support of the FFCA. 

YBegin Mission Support Project PBS-97-038 Administrative input to document 
the start of this PBS.

YPBS Mission Completion PBS-MC-038 Administrative input to document 
the mission completion of this PBS.

YPBS Project End PBS-PE-038 Administrative input to document 
the project end of this PBS.
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